

☐ SECRET

#10097

☒ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2005/06/06 : CIA-RDP78B04770A002500090024-1
CONTRACT INSPECTION REPORT

08(8616)67P

25X

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

24 February 1967

INSPECTION REPORT NO. (If final, so state)

1

ESTIMATED COMPLETION DATE

2 June 1967

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF

Prototype Development on a Wide Print Straightner

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED - 20%

PER CENT OF FUNDS EXPENDED - 20%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

YES



NO



COST

AWARD
FEE

PERFORMANCE



DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☐ AVERAGE3. ☒ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

16 February 1967

SIGNATURE OF INSPECTOR

DIVISION

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/06/06 : CIA-RDP78B04770A002500090024-1

NARRATIVE REPORT

☒ INTERIM☐ FINAL

1. On 16 February 1967 I visited [redacted]
Persons contacted were [redacted]
[redacted] (contracts man).

25X
25X

2. This contract does not call for any monthly and final reports and financial statements.

3. The contractor displayed engineering drawings of the complete drive mechanisms of the Print Straightner. A discussion on the height of the Print Straightner resulted in the conclusion that an overall height of 36 inches would be better operator oriented than the original dimension of 45 inches as quoted in the proposal. The contractor will submit a formal request asking for the contract to be amended to incorporate this change at no increase in contract price. Component parts for the Print Straightner have been ordered. The drawings for the remainder of the Print Straightner should be completed on or about 1 March 1967 and fabrication should begin on or about 8 March 1967.

Approved For Release 2005/06/06 : CIA-RDP78B04770A002500090024-1

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET